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The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Projects on Hold
          Main body of the report. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS
MARCH 2006

TO:        ALL USERS OF THE LOCAL GOVERNMENT REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

03/13/2006



DATA DATE:                 Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.

CPS ID:                         Four-character key field used by the scheduling system to identify a project.

FLOAT:                    +    The length of time (duration in work days) that certain activities on a project can be delayed without affecting the completion of  
.                                      the project (bid date).

                                 0   The project is on schedule.  Floats between “-9” and “0” appear as “0”.

                                 -     The number of days the project is behind schedule.  This can be corrected only if the remaining activities with negative float 
are .                                       completed in less time (duration)than originally estimated; or, if the bid date is re-scheduled.

EST. COST:                  The programmed project cost including construction engineering.

X-->Y                            X - The number of times the project was moved since its original inclusion in the 5-Year Program.
                                     Y -  The number of months the project has moved from the original schedule date.

CRITICAL
ACTIVITIES:                The names of the responsible Agencies for the first, second and third activity on the Critical Path.  This partial Critical Path is 
.                                    printed only if the FLOAT is negative.   The Agencies are:

GLOSSARY OF TERMS USED IN 
THE 24 MONTH PROJECT SCHEDULE

LG: Local Government UR: Utilities & Railroad
LA: Local Agency (Sponsor) RW: Right-of-Way (ADOT)
EP: Environmental Planning(ADOT) CS: Contracts & Specifications (ADOT)

(mm/yy):                        Month and year in which the project last moved.

The date under the “Stage IV PS&E” heading is a target date.  Consultant projects are tracked to this date rather than the bid advertisement date. The 
actual date that plans are received in C&S is reflected in the comments.

The report is sorted by Bid Date (first sort), by Sponsor (second sort), and by Project Number (third sort).



AJO Ajo DGS Douglas INA Ind. Nation-Navajo PAT Patagonia SOM Somerton
AAP Apache County DUN Duncan ITO Ind. Nation-Tohono O'odham PAY Payson STC South Tucson
APJ Apache Junction EGR Eagar IWM Ind. Nation-White Mountain PEO Peoria SPV Springerville
AVN Avondale ELM El Mirage JER Jerome PHX Phoenix SUP Superior
BEN Benson ELY Eloy KRN Kearny PIM Pima SUR Surprise
BIS Bisbee FLA Flagstaff KNG Kingman PPM Pima County TAY Taylor
BKY Buckeye FLO Florence LLA La Paz County PPN Pinal County TMP Tempe
BUL Bullhead City/Riviera FTH Fountain Hills LHV Lake Havasu City PLS Pinetop/Lakeside THE Thatcher
CMV Camp Verde FRD Fredonia LPK Litchfield Park PRS Prescott TOL Tolleson
CFE Carefree GBD Gila Bend MAM Mammoth PRV Prescott Valley TMB Tombstone
CSG Casa Grande GGI Gila County MRN Marana QTZ Quartzsite TBC Tuba City
CVK Cave Creek GIL Gilbert MMA Maricopa County QCR Queen Creek TUC Tucson
CHN Chandler GLN Glendale MES Mesa SAF Safford WEL Welton
CHV Chino Valley GLB Globe MIA Miami SAH Sahuarita WBG Wickenburg
CLD Clarkdale GDY Goodyear MMO Mohave County STJ Saint Johns WIX Willcox
CLF Clifton GGH Graham County NNA Navajo County SLS San Luis WIL Williams
CCH Cochise County GRV Green Valley NOG Nogales SSC Santa Cruz County WKL Winkelman
CCN Coconino County GGE Greenlee County NFD North Fire/Rescue District SCT Scottsdale WIN Winslow
CLC Colorado City GUA Guadalupe ORV Oro Valley SED Sedona YYV Yavapai County
CLG Coolidge HAY Hayden PAG Page SLW Show Low YTN Youngtown
CWD Cottonwood HOL Holbrook PVY Paradise Valley SVS Sierra Vista YUM Yuma

HCY Huachuca City PKR Parker SNW Snowflake YYU Yuma County

LOCAL ABBREVIATIONS (L.A.)



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID DATE:

PP1G
 0000 MA

CM  -PVY-0(002)A LINCOLN DRIVE
MULTI-USE PATH
PROJ MGR: DICKSON     PH: 712-8683      

$1,600
PVY

OCT 06



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID DATE: 

KX1F
 0000 MA SS49501C

CM  -GLN-0(21)P BELL RD, 51 AVE-83 AVE
ITS FIBER OPTIC PROJECT
PROJ MGR: EDWARD      PH: 712-8534      $655

GLN APR 06JUL 04  

SQ1F
 0000 PM SH28101C

HES-ORV-0(007)A CALLE CONCORDIA
CONST SAFETY IMPROVEMENTS
PROJ MGR: SNARR       PH: 712-7025      $659

ORV APR 06FEB 06  

PS002



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS ON HOLD

COMMENTS:
ORIGINAL  
BID DATE:

MM1G  0000 MA SS51501C
  CM-MES-0(023)A CONSOLIDATED CANAL  PHASE 3

MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

AUG 05  

LH1G  0000 AP SS57201C
 PLH-AAP-0(012)A SOUTH FORK BRIDGE

BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      $1,000

AAP

ZR1F  0000 MA SS54501C
 STP-GDY-0(010)A TRAFFIC OPERATIONS CENTER

EQUIPMENT
PROJ MGR: SNARR       PH: 712-7025      $640

GDY DEC 04  

ST1F  0000 MA SS50701C
  CM-GDY-0(007)A LITCHFIELD RD

FIBER OPTIC CONDUIT
PROJ MGR: SNARR       PH: 712-7025      $625

GDY APR 05  

CX1G  0000 PM SB41301C
  BR-MRN-0(014)A INA BRIDGE OVER SANTA CRUZ

BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      $4,000

MRN SEPT 04 

WO1E  0000 PM SS50101C
 STP-PPM-0(152)P RIVER ROAD AT VENTANA CANYON

BRIDGE REPLACEMENT
PROJ MGR: DICKSON     PH: 712-8683      $4,682

PPM JUN 03  

KR1F  0000 PM SB40301C
BR  -PPM-0(71)P SILVER BELL @ BLANCO WASH

BRIDGE REPLACEMENT
PROJ MGR: EDWARD     PH: 712-8534       $1,000

PPM JUN 03  



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS ON HOLD

COMMENTS:
ORIGINAL  
BID DATE:

UD1F  0000 SC SL43501C
 TEA-SSC-0(007)A TUBAC - ANZA PLAZA

PEDESTRIAN PATHWAY
PROJ MGR: GASSER      PH: 712-4603      $192

SSC AUG 03  

JX1F  0000 PM SS48301C
STP -TUC-0(42)P TEA 21, #3 - OVERLAY

ROADWAY OVERLAY
PROJ MGR: ALLENSTEIN  PH: 712-8107      $2,070

TUC JUN 03  



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

APRIL 2006 BID ADVERTISEMENT DATE

ZD1F
 0000 SS53901C

  CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD
CONST RIGHT TURN LANES
PROJ MGR: DICKSON     PH: 712-8683      

$208
CHN

(01/06)
5 ---> 19

PS & E REVIEW.

KX1F
 0000 SS49501C

CM  -GLN-0(21)P BELL RD, 51 AVE-83 AVE
ITS FIBER OPTIC PROJECT
PROJ MGR: EDWARD      PH: 712-8534      

$655
GLN

(03/06)
4 ---> 30

C & S REVIEW

ZB1F
 0000 SS54301C

  CM-MES-0(025)A BROADWAY RD ITS
ITS INFRASTRUCTURE
PROJ MGR: SNARR       PH: 712-7025      

$2,300
MES

(02/06)
2 ---> 6

PS & E REVIEW

SQ1F
 0000 SH28101C

 HES-ORV-0(007)A CALLE CONCORDIA
CONST SAFETY IMPROVEMENTS
PROJ MGR: SNARR       PH: 712-7025      

$659
ORV

(03/06)
6 ---> 20

READY FOR ADVERTISEMENT.

XV1E
 0000 SS51001C

 CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND)
CONSTRUCT MULTI-USE PATH
PROJ MGR: DICKSON     PH: 712-8683      

$1,139
PEO

(01/06)
8 ---> 36

R/W AND UTILITY CLEARANCE NEEDED. 95% COMMENTS 
RETURNED TO CONSULTANT. ENVIRONMENTAL 
CLEARANCE GRANTED

PG1G
 0000 SS56801C

CM  -PHX-0(048)A 51ST AVE AT ACDC CANAL
CONSTRUCT MULTI-USE UNDERPAS
PROJ MGR: DICKSON     PH: 712-8683      

$3,100
PHX

(01/06)
1 ---> 3

DCR APPROVED CERT ACCTEPTED PHX WILL 
ADVERTISE AND AWARD.

PI1G
 0000 SS56601C

CM  -PHX-0(047)A CAMELBACK RD @ 25TH STREET
CONSTRUCT PEDESTRIAN BRIDGE
PROJ MGR: DICKSON     PH: 712-8683      

$3,200
PHX

(01/06)
2 ---> 6

CERTIFICATION/ACCEPTANCE. CITY OF PHOENIX TO 
ADVERTISE.

ZS1E
 0000 SS48201C

CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY
ACCESS IMPROVEMENT
PROJ MGR: DICKSON     PH: 712-8683      

$1,000
SLS

01/06) 
12 ---> 24

STAGE V REVIEW



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JULY 2006 BID ADVERTISEMENT DATE

ZQ1F
 0000 SS54401C

 STP-GDY-0(009)A YUMA RD @ BULLARD WASH
CONST BOX CULVERTS
PROJ MGR: SNARR       PH: 712-7025      

$746
GDY

(11/05)
3 ---> 19

ON HOLD

SU1F
 0000 SS48501C

  CM-MES-0(020)A SOUTH CANAL
DESIGN MULTI-USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$1,652
MES

(01/06)
3 ---> 21



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

AUGUST 2006 BID ADVERTISEMENT DATE

SR1F
 0000 SS52401C

  CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD
INTERSECTION IMPROVEMENTS
PROJ MGR: DICKSON     PH: 712-8683      

$1,500
PEO

(02/06)
6 ---> 35

NEED R/W CLEARANCE.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

SEPTEMBER 2006 BID ADVERTISEMENT DATE

MW1G
 0000 SS55901C

  CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL
PAVING DIRT ROADS
PROG MGR: DICKSON     PH: 712-8683      

$807
  PEO

(07/05)
1 ---> 11

30% ENVIRON COMPLETE.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

OCTOBER 2006 BID ADVERTISEMENT DATE

ZC1F
 0000 SS53401C

  CM-CHN-0(020)A ALMA SCHOOL RD @ WARNER RD
INTERSECTION IMPROVEMENTS
PROJ MGR: DICKSON     PH: 712-8683      

$6,500
CHN

(02/06)
2 ---> 25

REBID AFTER 9/05 BIDS REJECTED

XJ1G
 0000 SS58601C

CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD
ADD TURNING LANES
PROJ MGR: DICKSON     PH: 712-8683      

$917
GLN  ---> 

WAITING FOR STAGE IV SUBMITTAL. ENVIRONMENTAL 
COMPLETE

OX1G
 0000 SS56301C

CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG
INSTALL REAL-TIME SIGNAL SYSTM
PROJ MGR: DICKSON     PH: 712-8683      

$1,093
MES  ---> 

STAGE III

AH1B
 0000 SB36601C

  BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      

$201
PPN

(10/05)
5 ---> 35

STAGE III PLANS REVIEW.  ENVIRONMENTAL TO FHWA.  
BRIDGE ANNEXED BY COOLIDGE.

PP1G
 0000 

CM  -PVY-0(002)A LINCOLN DRIVE
MULTI-USE PATH
PROJ MGR: DICKSON     PH: 712-8683      

$1,600
PVY  ---> 

ENVIRONMENTAL COMPLETE. STAGE IV UNDER REVIEW.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

DECEMBER 2006 BID ADVERTISEMENT DATE

NY1E
 0000 SH27901C

 HES-GGI-0(405)P JESSE HAYES ROAD
ROADWAY IMPROVEMENTS
PROJ MGR: SNARR       PH: 712-7025      

$307
GGI

(02/05)
5 ---> -34

ROADWAY IMPROVEMENTS HES FUNDING

NZ1E
 0000 SB40001C

BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      

$98
GGI

(02/05)
5 ---> -36

BRIDGE REPLACEMENT

BV1G
 0000 SS54601C

  CM-GIL-0(014)A EASTERN CANAL, BASELINE-GUADALUP
CONST MULTI USE PATH
PROJ MGR: SNARR       PH: 712-7025      

$550
GIL

(10/05)
2 ---> 24

ZN1E
 0000 SB41001C

BR  -PPN-0-(169) KELVIN BRIDGE - #8441
BRIDGE REPLACEMENT
PROJ MGR: SNARR       PH: 712-7025      

$1,317
PPN

(02/05)
5 ---> -42

FINAL DCR SUBMITTED.



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JUNE 2007 BID ADVERTISEMENT DATE

NV1H
 0000 

CM  -SCT-0(015)X SCOTTSDALE ROAD
DESIGN ITS PROJECT
PROJ MGR: SNARR       PH: 712-7025      

$1,822
  0.0  ---> 

DCR APPROVAL

NU1H
 0000 

GDY-0-417  VAN BUREN @ BULLARD WASH
BRIDGE APPROACHES
PROJ MGR: SNARR       PH: 712-7025      

$746
  0.0  ---> 

NS1H
 0000 SS55701C

CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD
PAVE DIRT ROAD
PROJ MGR: SNARR       PH: 712-7025      

$256
  0.0  ---> 

 

NQ1H
 0000 SS54701C

CM  -GIL-0(012)A EASTERN CNL (GUADALUPE>ELLIOT)
CONST MULTIUSE PATH
PROJ MGR: SNARR       PH: 712-7025      

$636
  0.0  ---> 

DCR APPROVAL

NP1H
 0000 SS61701C

CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD
INTERSECTION RECONSTRUCTION
PROJ MGR: SNARR       PH: 712-7025      

$2,480
  0.0  ---> 

NO1H
 0000 SS61201C

CM  -TMP-0(028)A UNIVERSITY DRIVE
PEDESTRIAN PATHWAY
PROJ MGR: SNARR       PH: 712-7025      

$500
  0.0  ---> 

KICK OFF MEETING



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

AUGUST 2007 BID ADVERTISEMENT DATE

NX1H
 0000 

CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2
DESIGN MULTI USE PTH
PROJ MGR: SNARR       PH: 712-7025      

$156
  0.0  ---> 

KICK OFF MEETING

NY1H
 0000 

CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3)
DESIGN MULTI USE PTH
PROJ MGR: SNARR       PH: 712-7025      

$156
  0.0  ---> 



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

DECEMBER 2007 BID ADVERTISEMENT DATE

NW1H
 0000 SS61501C

PLH -NNA-0(011)A LONE PINE DAM ROAD
CONST BRDG/APPCH RDS
PROJ MGR: SNARR       PH: 712-7025      

$2,500
  0.0  ---> 



CPS
ID: RTE: L.A.: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT 
COST:

COMMENTS:(in thousands)
MOVE 

ARROW

ARIZONA DEPARTMENT OF TRANSPORTATION
24 MONTH PROJECT SCHEDULE (LOCAL GOVERNMENT)

JUNE 2008 BID ADVERTISEMENT DATE

NR1H
 0000 SS54801C

CM  -GIL-0(013)A EASTERN CNL (ELLIOT>WARNER)
CONST MULTIUSE PATH
PROJ MGR: SNARR       PH: 712-7025      

$500
  0.0  ---> 

DCR APPROVAL



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM  PROJECT MANAGEMENT SECTION

*INDEX SORTED LOCAL GOVERNMENT AGENCY*

BID DATETYPE OF WORKPROJECT NAMETRACS # PROJECT #LOCAL 
AGENCY COCPS ID FISCAL YR

MM1G MA SS51501C CONSOLIDATED CANAL  PHASE 3 MULTI-USE PATH  CM-MES-0(023)A 20HOLD

NO1H MA SS61201C UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0 07CM  -TMP-0(028)A 20JUN 07

NX1H MA WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0 08CM  -GIL-0(018)A 20AUG 07

NW1H NA SS61501C LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0 08PLH -NNA-0(011)A 20DEC 07

NV1H MA SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0 07CM  -SCT-0(015)X 20JUN 07

NU1H MA VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0 07GDY-0-417  20JUN 07

NS1H MA SS55701C CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0 07CM  -CDY-0(011)A 20JUN 07

NR1H MA SS54801C EASTERN CNL (ELLIOT>WARNER) CONST MULTIUSE PATH  0.0 08CM  -GIL-0(013)A 20JUN 08

NP1H MA SS61701C 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0 07CM  -PHX-0(057)A 20JUN 07

NY1H MA WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0 08CM  -GIL-0(019)A 20AUG 07

NQ1H MA SS54701C EASTERN CNL (GUADALUPE>ELLIOT) CONST MULTIUSE PATH  0.0 07CM  -GIL-0(012)A 20JUN 07

MW1G MA SS55901C CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO 07  CM-PEO-0(004)A 20SEP 06

LH1G AP SS57201C SOUTH FORK BRIDGE BRIDGE REPLACEMENTAAP 05 PLH-AAP-0(012)A 20HOLD

ZC1F MA SS53401C ALMA SCHOOL RD @ WARNER RD INTERSECTION IMPROVEMENTSCHN 06  CM-CHN-0(020)A 20OCT 06

ZD1F MA SS53901C 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN 06  CM-CHN-0(021)A 20APR 06

ST1F MA SS50701C LITCHFIELD RD FIBER OPTIC CONDUITGDY 05  CM-GDY-0(007)A 20HOLD

ZQ1F MA SS54401C YUMA RD @ BULLARD WASH CONST BOX CULVERTSGDY 06 STP-GDY-0(009)A 20JUL 06

ZR1F MA SS54501C TRAFFIC OPERATIONS CENTER EQUIPMENTGDY 07 STP-GDY-0(010)A 20HOLD

NZ1E GI SB40001C ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI 07BR  -GGI-0-(005) 20DEC 06

NY1E GI SH27901C JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI 07 HES-GGI-0(405)P 20DEC 06

BV1G MA SS54601C EASTERN CANAL, BASELINE-GUADALUPE CONST MULTI USE PATHGIL 06  CM-GIL-0(014)A 20DEC 06

XJ1G MA SS58601C 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN 07CM  -GLN-0(029)A 20OCT 06

KX1F MA SS49501C BELL RD, 51 AVE-83 AVE ITS FIBER OPTIC PROJECTGLN 06CM  -GLN-0(21)P 20APR 06

OX1G MA SS56301C REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES 07CM  -MES-0(027)X 20OCT 06

SU1F MA SS48501C SOUTH CANAL DESIGN MULTI-USE PATHMES 06  CM-MES-0(020)A 20JUL 06

ZB1F MA SS54301C BROADWAY RD ITS ITS INFRASTRUCTUREMES 06  CM-MES-0(025)A 20APR 06

CX1G PM SB41301C INA BRIDGE OVER SANTA CRUZ BRIDGE REPLACEMENTMRN 06  BR-MRN-0(014)A 20HOLD



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM  PROJECT MANAGEMENT SECTION

*INDEX SORTED LOCAL GOVERNMENT AGENCY*

BID DATETYPE OF WORKPROJECT NAMETRACS # PROJECT #LOCAL 
AGENCY COCPS ID FISCAL YR

SQ1F PM SH28101C CALLE CONCORDIA CONST SAFETY IMPROVEMENTSORV 05 HES-ORV-0(007)A 20APR 06

SR1F MA SS52401C 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO 07  CM-PEO-0(005)A 20AUG 06

XV1E MA SS51001C NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO 06 CM*-PEO-0(003)A 20APR 06

PG1G MA SS56801C 51ST AVE AT ACDC CANAL CONSTRUCT MULTI-USE UNDERPASSPHX 06CM  -PHX-0(048)A 20APR 06

PI1G MA SS56601C CAMELBACK RD @ 25TH STREET CONSTRUCT PEDESTRIAN BRIDGEPHX 06CM  -PHX-0(047)A 20APR 06

KR1F PM SB40301C SILVER BELL @ BLANCO WASH BRIDGE REPLACEMENTPPM 05BR  -PPM-0(71)P 20HOLD

WO1E PM SS50101C RIVER ROAD AT VENTANA CANYON BRIDGE REPLACEMENTPPM 04 STP-PPM-0(152)P 20HOLD

ZN1E PN SB41001C KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN 07BR  -PPN-0-(169) 20DEC 06

AH1B PN SB36601C CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN 06  BR-PPN-0( 27)P 20OCT 06

PP1G MA LINCOLN DRIVE MULTI-USE PATHPVY 07CM  -PVY-0(002)A 20OCT 06

ZS1E YU SS48201C SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS 06CBI -SLS-0(1)P  20APR 06

UD1F SC SL43501C TUBAC - ANZA PLAZA PEDESTRIAN PATHWAYSSC 04 TEA-SSC-0(007)A 20HOLD

JX1F PM SS48301C TEA 21, #3 - OVERLAY ROADWAY OVERLAYTUC 04STP -TUC-0(42)P 20HOLD



          http://www.azdot  . .gov/Highways/ppms/
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